

CONSTRUCTION WORKS MEMBER UPDATE 16.3.2022

No new work has commenced on the 2nd or 9th tees for some time due to the weather. Unfortunately concrete was booked again for the 2nd path but had to be cancelled for the 3rd time due to access and not being able to get trucks onto site. Works on the 9th buggy crossing commenced and then they too were washed away due to the rain.

CURRENT WORKS

The 2nd green is now almost ready to play on but unfortunately the area in front of it still requires some work from the developers. The club is pushing hard for it to be completed.

The 9th underpass tunnel is expected to be completed with the path on the 10th tee side to be completed in the next 2 weeks, but access through there will not be handed over until the fill above the tunnel is complete. This is due to safety of golfers walking under whilst fill in this is occurring.

Members will notice that the toilet blocks are continuing along and this is happening whenever a break in the weather allows this.

The 1st hole storm water line will commence around the 22nd and temporary fencing will go up. This will be an inconvenience for 3-4 weeks and then a little longer just for turf to grow in. A shorter tee will be provided mid-week whilst the works commence as safety will be a big issue. The GAC will advise any changes to the hole.



UPCOMING WORKS

- Irrigation install mainline loop from proshop tunnel. Also bubbler line re instating works.
- 9th tees final trim, path and turf.
- 2nd green and basin construction
- 2nd tunnel crossing at the 9th green will be installed and will have another temporary path to the 10th tee whilst these works commence
- 750mm stormwater infrastructure line down 1st to be installed
- 1st tee temporary access path and temporary tee location mid-week whilst works commence on 1st stormwater
- New tiger tee on 4th hole to be finished